STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPGCSALS | SSUED 38

NUMBER OF BI DDERS 11
PROGRAM ELEMENTS

Bl D RANK

11/05/03
04-0T16WU4

04- SOL-80-13.0/16.0

D SUMMARY

I'N SOLANO COUNTY I N FAI RFI ELD FROM
680 AND 80 SEPARATION TO 0.7 KM
WEST OF ROUTE 12 AND 80 CONNECTOR
OVERCRGSSI NG

W DEN EXI STI NG H GAWAY

DI SADVANTAGED BUSI NESS ENTERPRI SE - 20. 0%

FUND TOTAL
ENG NEERS EST

1P RAS

Bl D TOTAL

12,121, 812. 10
160 DAYS X 15400

14, 585, 812. 10
13,173, 683. 00
138 DAYS X 15400

15, 298, 883. 00
12, 848, 731. 07
183 DAYS X 15400

15, 666, 931. 07
13, 834, 614. 00
190 DAYS X 15400

16, 760, 614. 00
14, 342, 383. 40
235 DAYS X 15400

17, 961, 383. 40

HE13

, HA22
17,500, 000. 00 AMOUNT UNDER

Bl DDER | D

10

11

19, 760, 000
5,378, 187. 90

DEPARTMENT OF TRANSPORTATI ON

FEDERAL AID ACI M 080-2(342)N

TOTAL NUMBER OF WORKI NG DAYS 160
PERCENT UNDER EST 30. 73

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

O C JONES AND SONS | NC

1520 FOURTH STREET

BERKELEY CA 94710

R G W CONSTRUCTI ON | NC

P O BOX 2910

LI VERMORE CA 94551

BAY CI TI ES PAVI NG AND GRADI NG
:DNS BOX 6227

CONCORD CA 94524-6227

DE SI LVA GATES CONSTRUCTI ON

P O BOX 2909

DUBLI N CA 94568

GHI LOTTI BROS I NC
525 JACOBY STREET

SAN RAFAEL CA 94901

510 526-3424
00759729
FAX 510 526-0990

925 606- 2400
00591940
FAX 925 961-1925

925 687- 6666
00238650
FAX 925 687-2122

925 829-9220
00704195
FAX 925 803-4263

415 454-7011
00132128
FAX 415 454-8376

Bl D245

PAGE 1

11/ 06/ 03
CONTRACT CCDE 'B '
166 CONTRACT | TEMS



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

14, 040, 133. 30
255 DAYS X 15400

17,967, 133. 30
14, 451, 506. 50
270 DAYS X 15400

18, 609, 506. 50
14, 697, 821. 00
270 DAYS X 15400

18, 855, 821. 00
14,792, 987. 50
295 DAYS X 15400

19, 335, 987. 50
14, 976, 553. 50
300 DAYS X 15400

19, 596, 553. 50
19, 652, 142. 00
264 DAYS X 15400

23,717,742.00

GRANI TE CONSTRUCTI ON COVPANY
P O BOX 50085

WATSONVI LLE CA 95077- 5085
TEI CHERT CONSTRUCTI ON

P O BOX 1890

DAVIS CA 95617-1890

PAVEX CONSTRUCTI ON COVPANY
330 BLOMQUI ST ST

REDWOCD CI TY CA 94063

GH LOTTI CONSTRUCTI ON  COVPANY
LZ% GH LOTTI AVENUE

SANTA ROSA CA 95407
ARGONAUT CONSTRUCTORS

P O BOX 639

SANTA ROSA CA 95402

DI ABLO CONTRACTORS | NC

7 CROW CANYON COURT

SAN RAMON CA 94583

FAX

FAX

FAX

FAX

FAX

FAX

831 724-1011
00000089
831 768-4021

530 406-4200
00000008
530 406-4299

831 768-2700
00000022
831 768-2711

707 585-1221
00644515
707 585-1601

707 542-4862
00171432
707 542-3210

925 552-8250
00732283
925 552-8254

Bl D245
PAGE 2
11/ 06/ 03



04-0T16WU4 Bl D245

04- SOL-80-1 PAGE 3

11/ 05/ 03 11/ 06/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 A C DI KE COVPANY ASPHALT CONCRETE DI KES
LI NCOLN CA
ANRAK CONCRETE GRI NDI NG
SACRAMENTO CA
CENTRAL FENCE VETAL BEAM GUARD RAI L
SACRAMENTO CA
CENTRAL STRI PI NG SERVI CE STRI PI NG
RANCHO CORDOVA CA
FARVWEST SAFETY SI GNS
LODI CA
K C 1 ENVI RONMENTAL HYDROSEEDI NG
SAN LU S OPI SPO CA
MBI OVERHEAD SI GNS
LI VERMORE CA
M KE BROWN ELECTRI C ELECTRI CAL
COTATI CA
CLI VEI RA FENCE FENCI NG
SANTA CLARA CA
R E SERRANO CONCRETE BARRI ER AND PAVI NG
SAN RAMON CA
R M HARRI S STRUCTURAL CONCRETE ( PARTI AL)
MARTI NEZ CA

CONTI NUED ON NEXT PAGE



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 4
11/ 06/ 03

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05 STRANGE AND CHALMERS
VALLEJO CA

TELFER SHELDON
MARTI NEZ CA

M NOR CONCRETE ( PARTI AL)

PAVI NG FABRI C



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 5

11/ 06/ 03
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

10

A C DI KE COVPANY
LI NCOLN CA

CAL SAFETY
FREMONT CA

CENTRAL FENCE
SACRAMENTO CA

CENTRAL STRI PI NG
RANCHO CORDOVA CA

KCI
SAN LU S OBI SPO CA

KENTS O L SERVI CE
STOCKTON CA

M BUMGARNER
LI VERMORE CA

OLI VEI RA FENCE
SANTA CLARA CA

PENHALL COVPANY
SAN LEANDRO CA

QUI MJ CONTRACTI NG
DI XON CA

R E SERRANO
SAN RAMON CA

CONTI NUED ON NEXT PAGE

ASPHALT CONCRETE DI KE

CONSTRUCTI ON AREA SI GNS

VETAL BEAM GUARD RAI L

STRI PI NG

ERCSI ON CONTROL

PAVI NG FABRI C

SI GN STRUCTURES

FENCI NG

DEMOLI TI ON AND BRI DGE REMOVAL

CONCRETE FLATWORK

PORTLAND CEMENT CONCRETE PAVEMENT AND BARRI ERS



04-0T16WU4 Bl D245

04- SOL-80-1 PAGE 6

11/ 05/ 03 11/ 06/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

10 Rl CHARD HEAPS ELECTRI C ELECTRI CAL
SACRAMENTO CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 A C DI KE COVPANY ASPHALT CONCRETE DI KE, M SCELLANEOUS ASPHALT CONCRETE
LI NCOLN CA
A C DI KE COVPANY SHOULDER BACKI NG
LI NCOLN CA
ANRAK GRI NDI NG
SACRAMENTO CA
ATLAS TREE SERVI CE CLEARI NG AND GRUBI NG
SANTA ROSA CA
CENTRAL FENCE METAL BEAM GUARD RAI L
SACRAMENTO CA
CENTRAL STRI PI NG STRI PI NG
RANCHO CORDOVA CA
KENTS O L SERVI CE PAVI NG FABRI C
STOCKTON CA
LANE SAFETY TRAFFI C CONTROL
BENI Cl A CA
MBI SI GN STRUCTURE
LI VERMORE CA

CONTI NUED ON NEXT PAGE



04-0T16WU4 Bl D245

04- SOL-80-1 PAGE 7

11/ 05/ 03 11/ 06/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 M KE BROMN ELECTRI C ELECTRI CAL

COTATI CA
OLI VEI RA FENCE FENCI NG
SANTA CLARA CA
RCSI CRACK SEALI NG
SANTA ANA CA
R E SERRANO CONCRETE BARRI ER RAI L AND CONCRETE PAVEMENT
SAN RAMON CA
R M HARRI S BRI DGE
MARTI NEZ CA
S| LVERADO BARRI ER REMOVAL
CAKLAND CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS, RQOADSI DE SI GNS AND CRASH CUSHI ONS
FAI RFI ELD CA
STRANGE AND CHALMERS M NOR CONCRETE
VALLEJO CA
THOVAS AND PRATT LEAD COVPLI ANCE PLAN AND LEAD AWARENESS TRAI NI NG
PI NOLE CA
THOVAS AND PRATT STORM WATER POLLUTI ON PREVENTI ON PLAN

PI NOLE CA



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 8

11/ 06/ 03
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

11

CENTRAL FENCE COVPANY
SACRAMENTO CA

CENTRAL STRI PI NG SERVI CE | NC
RANCHO CORDOVA CA

KARLESKI NT CRUM | NC
SAN LU S OBI SPO CA

KENTS O L SERVI CE
STOCKTON CA

M BUMGARNER | NC
LI VERMORE CA

M F MAHER | NC
VALLEJO CA

CLI VEI RA FENCE | NC
SANTA CLARA CA

R E SERRANO | NC
SAN RAMON CA

Rl CHARD A HEAP ELECTRIC
SACRAMENTO CA

SHASTA CONSTRUCTCRS
REDDI NG CA

T D W CONSTRUCTI ON | NC
LI VERMORE CA

VETAL BEAM GUARD RAI L

STRI PI NG

ERCSI ON CONTROL

FABRI C

SI GN STRUCTURE

M NOR CONCRETE

FENCI NG

PORTLAND CEMENT CONCRETE PAVI NG AND CONCRETE BARRI ERS

ELECTRI CAL

BRI DGE

UNDERGROUND



04-0T16WU4 Bl D245

04- SOL-80-1 PAGE 9

11/ 05/ 03 11/ 06/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
08 A C DI KE COVPANY ASPHALT CONCRETE DI KE
2788 VENTURE DRI VE
LI NCOLN CA
CAL SAFETY I NC CONSTRUCTI ON AREA SI GNS AND TRAFFI C CONTROL
FREMONT CA
CENTRAL FENCE COVPANY METAL BEAM GUARD RAI L

148 OITO Cl RCLE
SACRAMENTO CA

CENTRAL STRI PI NG SERVI CE STRI PI NG
3489 LUYUNG STREET
RANCHO CORDOVA CA

Cl RI MELE ELECTRI C ELECTRI CAL

607 MARI NA BLVD

RI CHMOND CA

J AND M LAND RESTORATI ON ERCSI ON CONTRCL
BAKERSFI ELD CA

JOE HEI M | NC CLEARI NG

ALAMO CA

KENTS O L SERVI CE PAVI NG FABRI C
STOCKTON CA

MBI CONCRETE BARRI ER
LI VERMORE CA

OLI VEI RA FENCE COVPANY
SANTA CLARA CA
CONTI NUED ON NEXT PAGE



04-0T16WU4 Bl D245

04- SOL-80-1 PAGE 10

11/ 05/ 03 11/ 06/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
08 PENHALL COVPANY GRI NDI NG
SAN LEANDRO CA
R E SERRANO CONCRETE BARRI ER
SAN RAMON CA
R M HARRI S COVPANY | NC BRI DGE
1000 HOWE RCAD
CONCCRD CA
THOVAS AND PRATT HI GHWAY SPECI ALTY SI GNS
PI NOLE CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
07 A C DI KE COVPANY PLACE ASPHALT CONCRETE DI KE AND M SCELLANEQUS
LI NCOLN CA
CALI FORNI A GREENS ERCSI ON CONTROL
NEWCASTLE CA
CENTRAL STRI PI NG SERVI CE | NC STRI PI NG
RANCHO CORDOVA CA
CI R MELE ELECTRI C WORKS | NC ELECTRI CAL
RI CHMOND CA
KENTS O L SERVI CE PAVI NG FABRI C
STOCKTON CA

CONTI NUED ON NEXT PAGE



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 11

11/ 06/ 03
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

M BUMGARNER
LI VERMORE CA

M BUMGARNER | NC
LI VERMORE CA

CLI VEI RA FENCE | NC
SANTA CLARA CA

R E SERRANO
SAN RAMON CA

R M HARRI S
MARTI NEZ CA

Bl DDER | D NAME AND ADDRESS

BARRI ER RAI L

OVERHEAD SI GN STRUCTURES, METAL BEAM GUARD RAI L

FENCI NG

REPLACE CONCRETE PANEL AND VEI GH | N MOTI ON

CONCRETE STRUCTURES

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

A C DI KE COVPANY
LI NCOLN CA

ANTI GO CONSTRUCTI ON
BA SE I D

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

KENTS O L SERVI CE
STOCKTON CA

MBI
LI VERMORE CA

CONTI NUED ON NEXT PAGE

ASPHALT CONCRETE DI KE AND M SCELLANEQUS ASPHALT CONCRETE

CRACK PORTLAND CEMENT CONCRETE PAVEMENT

STRI PI NG

PAVI NG FABRI C

METAL BEAM GUARD RAI L AND SI GN STRUCTURE



04-0T16WU4 Bl D245

04- SOL-80-1 PAGE 12

11/ 05/ 03 11/ 06/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 M KE BROMN ELECTRI C LI GHTI NG AND ELECTRI CAL
COTATI CA
OLI VEI RA FENCE FENCI NG
SANTA CLARA CA
QUI MJ CONTRACTI NG EDGE DRAIN, M NOR CONCRETE AND M SCELLANECUS METALS
DI XON CA
R E SERRANO CONCRETE BARRI ER AND PAVI NG
SAN RAMON CA
R M HARRI S COVPANY STRUCTURAL CONCRETE
MARTI NEZ CA
SELBYS SO L ERCSI ON CONTRCL
LOOM S CA
STATEW DE SAFETY AND SI GNS ROADSI DE SI GNS AND CONSTRUCTI ON AREA Sl GNS
FAI RFI ELD CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 A B S L CONSTRUCTI ON GRI NDI NG ( PARTI AL)
HAYWARD CA
A C DI KE COVPANY ASPHALT CONCRETE DI KE
LI NCOLN CA
CENTRAL FENCE COVPANY METAL BEAM GUARD RAI L

SACRAMENTO CA
CONTI NUED ON NEXT PAGE



04-0T16WU4 Bl D245

04- SOL-80-1 PAGE 13

11/ 05/ 03 11/ 06/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 CHAVEZ FENCE COVPANY FENCE ( PARTI AL)
CAMPBELL CA
J AND M LAND RESTORATI ON ERCSI ON CONTRCL
BAKERSFI ELD CA
JOE HEI M | NC CLEARI NG ( PARTI AL)
ALAMO CA
LANE SAFETY COVPANY TRAFFI C CONTROL ( PARTI AL)
BENI Cl A CA
MBI INC SI GN STRUCTURES
LI VERMORE CA
PENHALL COVPANY CRACK CONCRETE ( PARTI AL)
SAN LEANDRO CA
QUI MJ CONTRACTI NG EDCGE DRAIN
DI XON CA
R E SERRANO CONCRETE BARRI ER
SAN RAMON CA
Rl CHARD HEAPS ELECTRI C ELECTRI CAL
SACRAMENTO CA
RI LEYS STRI Pl NG STRI PI NG
BENI Cl A CA
SONOVA ENG NEERI NG BRI DGE ( PARTI AL)

SANTA ROSA CA
CONTI NUED ON NEXT PAGE



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 14

11/ 06/ 03
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

SPIRIT ROAD A LS
SAN JOSE CA

STATEW DE SAFETY AND SI GNS
FAI RFI ELD CA

STRANGE AND CHALMERS
VALLEJO CA

T D W CONSTRUCTI ON
LI VERMORE CA

TELFER
Pl TTSBURG CA

Bl DDER | D NAME AND ADDRESS

EMULSI ONS

SI GNS AND CONSTRUCTI ON AREA S| GNS ( PARTI AL)

M NOR CONCRETE ( PARTI AL)

UNDERGROUND ( PARTI AL)

FABRI C

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

A B S L CONSTRUCTI ON
HAYWARD CA

A C DI KE COVPANY
LI NCOLN CA

AZTECA CONSTRUCTI ON
RANCHO CORDOVA CA

CALI FORNI A GREENS
NEWCASTLE CA

CENTRAL FENCE
SACRAMENTO CA

CONTI NUED ON NEXT PAGE

GRI NDI NG

ASPHALT CONCRETE DI KE

EDGE DRAI N

TEMPORARY FENCE AND EROSI ON CONTROL

VETAL BEAM GUARD RAI L



04-0T16WU4 Bl D245

04- SOL-80-1 PAGE 15

11/ 05/ 03 11/ 06/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 CENTRAL STRI PI NG STRI PI NG
RANCHO CORDOVA CA
CONTRACTORS CONSTRUCTI ON PRODUCTS Pl PE SUPPLY
COTTONVOOD CA
DOUBLE M TRUCKI NG TRUCKI NG ( PARTI AL)
W NTERS CA
KENT O L SERVI CE ASPHALTI C EMULSI ON ( PARTI AL)
STOCKTON CA
MBI SI GN STRUCTURE
LI VERMORE CA
M KE BROWN ELECTRI C ELECTRI CAL
COTATI CA
CLI VEI RA FENCE FENCI NG
SANTA CLARA CA
R E SERRANO CONCRETE BARRI ER AND CONCRETE
SAN RAMON CA
SHASTA CONSTRUCTI ON BRI DGE AND DEMOLI TI ON
REDDI NG CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS, CRASH CUSHI ONS, SI GNS AND MARKERS
SAN JOSE CA
THOVAS AND PRATT HEALTH AND SAFETY PLAN, LEAD AWARENESS TRAI NI NG
PI NOLE CA

CONTI NUED ON NEXT PAGE



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 16
11/ 06/ 03

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

THOVAS AND PRATT
PI NOLE CA

Bl DDER | D NAME AND ADDRESS

STORM WATER POLLUTI ON PREVENTI ON PLAN

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

A C DI KE COVPANY
2788 VENTURE DR
LI NCOLN CA

K C 1 ENVI RONMENTAL
225 SURBURBAN RD
SAN LU S OBI SPO CA

MBI
1175 GREENVI LLE RD
LI VERMORE CA

MBI
1175 GREENVI LLE RD
LI VERMORE CA

M KE BROWN ELECTRI C
561 A MERCANTI LE
COTATI CA

PENHALL COVPANY
13750 CATALI NA ST
SAN LEANDRO CA

R E SERRANO
7 CROW CANYON ROAD STE 101
SAN RAMON CA

CONTI NUED ON NEXT PAGE

ASPHALT CONCRETE DI KE

ERCSI ON CONTRCL

CONCRETE BARRI ER

METAL BEAM GUARD RAIL, CAST IN DRILLED HOLE ,

ELECTRI CAL

CRACK EXTI STI NG PAVEMENT

CONCRETE PAVI NG

SI GN



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 17
11/ 06/ 03

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

R M HARRI S
1000 HOWE RD
MARTI NEZ CA

SI LVERADO CONTRACTCRS
3233 PERALTA ST
CAKLAND CA

STATEW DE SAFETY AND SI GNS
130 GROBRICK CT
FAI RFI ELD CA

STRANGE AND CHALMERS
924 LEMON ST
VALLEJO CA

TELFER
Pl TTSBURG CA

VESTERN O L AND SPREADI NG
8556 WEYAND AVE
SACRAMENTO CA

Bl DDER | D NAME AND ADDRESS

BRI DGE WORK

REMOVE CONCRETE BARRI ER

SI GNS AND MARKERS

M NOR CONCRETE

PAVI NG FABRI C

SPREAD AND FURNI SH O L

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

09

CENTRAL STRI PI NG
RANCHO CORDOVA CA

CI R MELE LECTRI C
RI CHMOND CA

CONTI NUED ON NEXT PAGE

STRI PI NG

ELECTRI CAL



04-0T16WU4
04- SOL-80-1
11/ 05/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

Bl D245
PAGE 18
11/ 06/ 03

09 J AND M LAND RESTCORATI ON
BAKERSFI ELD CA

MBI
LI VERMORE CA

ERCSI ON CONTROL

BARRI ER AND SI GNS



04-0T16WU4 Bl D245

04- SOL-80-1 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 19
11/ 05/ 03 11/ 06/ 03
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

1 070012 PROGRESS SCHEDULE ( CRI TI CAL PATH METHOD) LS LUMP SUM 1, 500. 00~ 1, 500. 00

2 070018 TI ME- RELATED OVERHEAD LS LUWVP SUM 480, 000. 00* 480, 000. 00

3 071322 TEMPORARY FENCE (TYPE CL-1.8) M 21 35. 00 735. 00

4 (S) 071325 TEMPORARY FENCE ( TYPE ESA) M 3, 820 10. 00 38, 200. 00

5 031577 ASBESTCS HEALTH AND SAFETY PLAN LS LUMP SUM 3, 500. 00* 3, 500. 00

6 074019 PREPARE STORM WATER PCLLUTI ON LS LUVP SUM 1, 000. 00* 1, 000. 00

PREVENTI ON PLAN
7 (S) 074020 WATER PCLLUTI ON CONTROL LS LUWVP SUM 20, 000. 00* 20, 000. 00
8 (S) 031578 TEMPORARY HYDRAULI C MULCH MR 21, 000 .96 20, 160. 00
( BONDED FI BER MATRI X)

9 (S) 074029 TEMPORARY SI LT FENCE M 1, 050 10. 00 10, 500. 00
10 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 4 2, 000. 00 8, 000. 00
11 074033 TEMPORARY CONSTRUCTI ON ENTRANCE EA 4 2, 000. 00 8, 000. 00
12 074034 TEMPORARY COVER M 7,000 2.00 14, 000. 00
13 074037 MOVE- | N MOVE- QUT EA 4 650. 00 2, 600. 00

( TEMPORARY ERCSI ON CONTROL)
14 (S) 031579 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 3 750. 00 2,250. 00
15 031580 TEMPORARY CREEK DI VERSI ON SYSTEM LS LUWP SUM 20, 000. 00* 20, 000. 00
16 (S) 120090 CONSTRUCTI ON AREA SI G\S LS LUMP SUM 11, 000. 00* 11, 000. 00
17 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUWVP SUM 22, 006. 40* 22, 006. 40
18 120149 TEMPORARY PAVEMENT MARKI NG ( PAI NT) MR 23 22.00 506. 00
19 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 85, 600 .80 68, 480. 00
20 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 270 20. 00 5, 400. 00
21 120300 TEMPORARY PAVEMENT MARKER EA 5, 800 3.00 17, 400. 00
22 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 4 5, 000. 00 20, 000. 00
23 129000 TEMPORARY RAI LI NG ( TYPE K) M 18, 700 21.00 392, 700. 00
24 129100 TEMPORARY CRASH CUSHI ON MODULE EA 470 170. 00 79, 900. 00
25 129150 TEMPORARY TRAFFI C SCREEN M 7,420 4.00 29, 680. 00
26 150206 ABANDON CULVERT EA 3 800. 00 2,400. 00
27 150221 ABANDON | NLET EA 4 635. 00 2,540. 00
28 150305 CBLI TERATE SURFACI NG MR 480 3.00 1, 440. 00
29 150608 REMOVE CHAI' N LI NK FENCE M 160 16. 50 2, 640. 00
30 150665 REMOVE SI NGLE METAL BEAM BARRI ER M 660 25. 00 16, 500. 00
31 150667 REMOVE DOUBLE METAL BEAM BARRI ER M 2,460 26. 00 63, 960. 00
32 150668 REMOVE FLARED END SECTI ON EA 3 365. 00 1, 095. 00
33 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 2,430 3.30 8, 019. 00
STRI PE
34 031581 LEAD COVPLI ANCE PLAN LS LUWVP SUM 3, 500. 00* 3, 500. 00

(REMOVE YELLOW TRAFFI C STRI PE)



04-0T16WU4 Bl D245

04- SOL-80-1 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 20
11/ 05/ 03 11/ 06/ 03
| TEM | TEM UNIT COF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

35 150711 REMOVE PAI NTED TRAFFI C STRI PE M 18, 800 1.65 31, 020. 00
36 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 15, 100 1.80 27,180. 00
37 150722 REMOVE PAVEMENT MARKER EA 10, 300 1.00 10, 300. 00
38 150742 REMOVE ROADSI DE SI GN EA 14 90. 00 1, 260. 00
39 150760 REMOVE SI GN STRUCTURE EA 4 2, 800. 00 11, 200. 00
40 150771 REMOVE ASPHALT CONCRETE DI KE M 1, 560 3.00 4, 680. 00
41 150805 REMOVE CULVERT EA 8 950. 00 7, 600. 00
42 150820 REMOVE | NLET EA 14 500. 00 7, 000. 00
43 150859 REMOVE ASPHALT CONCRETE OVERSI DE DRAI N EA 13 500. 00 6, 500. 00
44 151266 SALVAGE DOUBLE THRI E BEAM BARRI ER M 220 35. 00 7, 700. 00
45 151272 SALVAGE METAL BEAM GUARD RAI LI NG M 570 24.00 13, 680. 00
46 152430 ADJUST | NLET EA 4 1, 600. 00 6, 400. 00
47 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 8, 900 4.00 35, 600. 00
48 153210 REMOVE CONCRETE VB 180 100. 00 18, 000. 00
49 153221 REMOVE CONCRETE BARRI ER M 550 65. 00 35, 750. 00
50 155003 CAP | NLET EA 3 600. 00 1, 800. 00
51 157551 BRI DGE REMOVAL, LOCATI ON A LS LUMP SUM 12, 000. 00* 12, 000. 00
52 157552 BRI DGE REMOVAL, LOCATI ON B LS LUWP SUM 5, 500. 00* 5, 500. 00
53 157553 BRI DGE REMOVAL, LOCATION C LS LUMP SUM 12, 000. 00~ 12, 000. 00
54 158100 SALVAGE CRASH CUSHI ON EA 1 850. 00 850. 00
55 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 25, 000. 00* 25, 000. 00
56 170101 DEVELOP WATER SUPPLY LS LUVP SUM 20, 000. 00* 20, 000. 00
57 190101 ROADWAY EXCAVATI ON VB 22,000 25.00 550, 000. 00
58 190103 ROADWAY EXCAVATI ON ( TYPE YY) VB 5, 600 25.00 140, 000. 00

(AERI ALLY DEPCSI TED LEAD)

59 190110 LEAD COWVPLI ANCE PLAN LS LUWVP SUM 5, 000. 00* 5, 000. 00
60 (F) 192020 STRUCTURE EXCAVATI ON ( TYPE D) VB 95 300. 00 28, 500. 00
61 193114 SAND BACKFI LL VB 14 270. 00 3, 780. 00
62 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 1, 940 36. 00 69, 840. 00
63 031582 EROSI ON CONTROL ( NETTI NG M 2,000 6.75 13, 500. 00
64 (S) 203003 STRAW ( EROSI ON CONTROL) TONN 17 400. 00 6, 800. 00
65 (S) 203014 FI BER ( EROSI ON CONTRCL) KG 2,750 1.00 2, 750. 00
66 203021 FI BER ROLLS M 480 10. 20 4,896. 00
67 (S) 031583 DRAI NAGE | NLET PROTECTI ON EA 3 375. 00 1,125.00
68 (S) 031584 DRAI NAGE QUTLET PROTECTI ON EA 5 375. 00 1, 875. 00
69 (S) 203024 COVPOST ( ERCSI ON CONTROL) KG 8,100 .50 4, 050. 00
70 (S) 203026 MOVE- | N MOVE- QUT ( ERCSI ON CONTRQL) EA 5 650. 00 3, 250. 00
71 (S) 203045 PURE LI VE SEED ( EROSI ON CONTRCL) KG 480 44.00 21, 120. 00
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| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
72 (S) 203056 COWVERCI AL FERTI LI ZER ( ERCSI ON CONTROL) KG 2, 200 1. 00 2, 200. 00
73 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON CONTRQL) KG 580 2. 00 1, 160. 00
74 (S) 208304 WATER METER EA 1 55, 000. 00 55, 000. 00
75 (S) 208798 200 MM WELDED STEEL Pl PE CONDUI T M 53 155. 00 8, 215. 00
(6.35 MM THI CK)
76 250401 CLASS 4 AGGREGATE SUBBASE VB 10, 800 15. 00 162, 000. 00
77 290211 ASPHALT TREATED PERVEABLE BASE VB 460 93. 00 42,780. 00
78 374206 SEAL RANDOM CRACKS LNKM 8 5,273. 00 42,184. 00
79 390155 ASPHALT CONCRETE ( TYPE A) TONN 92, 000 47.50 4,370, 000. 00
80 390165 ASPHALT CONCRETE ( OPEN GRADED) TONN 13, 000 55. 00 715, 000. 00
81 391031 PAVI NG ASPHALT ( BI NDER- PAVENENT TONN 160 1. 00 160. 00
REI NFORCI NG FABRI C)
82 393001 PAVEMENT REI NFORCI NG FABRI C M2 132, 000 .81 106, 920. 00
83 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 65 65. 00 4,225. 00
AREA)
84 394040 PLACE ASPHALT CONCRETE DI KE ( TYPE A) M 370 4.65 1, 720. 50
85 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 62 4.65 288. 30
86 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 440 4.65 2, 046. 00
87 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 120 4.65 558. 00
88 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 100 100. 00 10, 000. 00
89 401102 CONCRETE PAVENMENT (VEI GH- | N- MOTI ON) VB 100 612. 00 61, 200. 00
90 401108 REPLACE CONCRETE PAVEMENT VB 270 1, 370. 00 369, 900. 00
(RAPI D STRENGTH CONCRETE)
91 406003 TIE BAR (DRI LL AND BOND) EA 440 107. 00 47, 080. 00
92 415101 CRACK EXI STI NG CONCRETE PAVEMENT M2 68, 000 .45 30, 600. 00
93 (S) 420201 GRI ND EXI STI NG CONCRETE MR 3,100 23.00 71, 300. 00
PAVENENT
94 (F) 510051 STRUCTURAL CONCRETE, BRI DGE FOOTI NG VB 19 600. 00 11, 400. 00
95 (F) 510053 STRUCTURAL CONCRETE, BRI DGE VB 80 950. 00 76, 000. 00
96 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) MB 58 1, 470. 00 85, 260. 00
97 510522 M NOR CONCRETE ( Pl PE COVER) VB 33 200. 00 6, 600. 00
98 510526 M NOR CONCRETE ( BACKFI LL) VB 43 200. 00 8, 600. 00
99 511106 DRI LL AND BOND DOWEL M 97 130. 00 12, 610. 00
100 515020 REFI NI SH BRI DGE DECK M2 174 120. 00 20, 880. 00
101 ( SF)520102 BAR REI NFORCI NG STEEL ( BRI DGE) KG 10, 600 2. 40 25, 440. 00
102 (F) 560218 FURNI SH SI GN STRUCTURE ( TRUSS) KG 38, 880 4.78 185, 846. 40
103 ( SF) 560219 I NSTALL SI GN STRUCTURE ( TRUSS) KG 38, 880 .45 17, 496. 00
104 (S) 561008 760 MM CAST- | N- DRI LLED- HOLE M 32 786. 00 25, 152. 00

CONCRETE PI LE (SI GN FOUNDATI ON)
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105 (S) 561009 920 MM CAST-I N-DRI LLED- HOLE M 20 805. 00 16, 100. 00
CONCRETE PI LE (SI GN FOUNDATI ON)
106 031585 920 MM CAST- I N-DRI LLED- HOLE CONCRETE M 8 1,191. 00 9, 528. 00
PI LE (SI GN FOUNDATI ON- LI GHTWEI GHT)
107 566011 ROADSI DE SI GN - ONE POST EA 10 190. 00 1, 900. 00
108 566012 ROADSI DE SI GN - TWO POST EA 1 300. 00 300. 00
109 620910 450 MM ALTERNATI VE Pl PE CULVERT (TYPE A) M 110 495. 00 54, 450. 00
110 620911 450 MM ALTERNATI VE PI PE CULVERT ( TYPE B) M 64 325. 00 20, 800. 00
111 620913 600 MM ALTERNATI VE PI PE CULVERT M 28 280. 00 7, 840. 00
112 620924 900 MM ALTERNATI VE PI PE CULVERT M 39 230. 00 8, 970. 00
113 664089 450 MM BI TUM NOUS COATED CORRUGATED M 7 250. 00 1, 750. 00
STEEL PI PE (1.63 MM THI CK)
114 664096 600 MM BI TUM NOUS COATED CORRUGATED M 2.4 575. 00 1, 380. 00
STEEL PI PE (2.01 MM THI CK)
115 031586 450 MM ALTERNATI VE SLOTTED PI PE M 1, 560 250. 00 390, 000. 00
116 681134 80 MM PLASTI C Pl PE (EDGE DRAI N) M 1, 600 12.50 20, 000. 00
117 681137 80 MM PLASTI C PI PE (EDGE DRAI N OUTLET) M 320 21.50 6, 880. 00
118 705336 450 MM ALTERNATI VE FLARED END SECTI ON EA 5 250. 00 1, 250. 00
119 705339 900 MM ALTERNATI VE FLARED END SECTI ON EA 4 525. 00 2,100. 00
120 731502 M NOR CONCRETE (M SCELLANEQUS VB 30 640. 00 19, 200. 00
CONSTRUCTI ON)
121 (F) 750001 M SCELLANEQUS | RON AND STEEL KG 7,616 2.75 20, 944. 00
122 (SF) 750498 M SCELLANEQUS METAL KG 2,560 17.00 43, 520. 00
(RESTRAI NER - CABLE TYPE)
123 (S) 800391 CHAI'N LI NK FENCE (TYPE CL-1.8) M 85 60. 00 5, 100. 00
124 820107 DELI NEATOR ( CLASS 1) EA 140 30. 00 4, 200. 00
125 820132 OBJECT MARKER (TYPE L) EA 7 30. 00 210. 00
126 820134 OBJECT MARKER ( TYPE P) EA 18 30. 00 540. 00
127 031587 CONCRETE BARRI ER MARKER EA 160 5.00 800. 00
128 ( 832002 METAL BEAM GUARD RAI LI NG ( STEEL POST) M 140 58. 00 8,120. 00
129 (S) 832003 METAL BEAM GUARD RAI LI NG (WOCD POST) M 390 48. 00 18, 720. 00
130 (S) 839303 SI NGLE THRI E BEAM BARRI ER ( STEEL POST) M 120 62. 00 7,440. 00
131 (S) 839312 DOUBLE THRI E BEAM BARRI ER ( STEEL POST) M 2,310 69. 00 159, 390. 00
132 839313 DOUBLE THRI E BEAM BARRI ER ( BRI DCE) M 18 238.00 4,284. 00
133 839487 CONCRETE BARRI ER ( TYPE 50C) M 15 488. 00 7, 320. 00
134 (S) 839559 TERM NAL SYSTEM ( TYPE ET) EA 6 2,100. 00 12, 600. 00
135 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 22 1, 800. 00 39, 600. 00
136 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 21 550. 00 11, 550. 00
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137 (S) 839569 TERM NAL ANCHOR ASSEMBLY ( TYPE CA) EA 1 1, 300. 00 1, 300. 00

138 839591 CRASH CUSHI ON, SAND FI LLED EA 1 4, 800. 00 4, 800. 00

139 839703 CONCRETE BARRI ER ( TYPE 60C) M 610 130. 00 79, 300. 00

140 839708 CONCRETE BARRI ER ( TYPE 60GC) M 920 145. 00 133, 400. 00

141 (F) 049438 CONCRETE BARRI ER M 22 780. 00 17, 160. 00
(TYPE 60 GC MODI FI ED)

142 (F) 839720 CONCRETE BARRI ER ( TYPE 732) M 22 450. 00 9, 900. 00

143 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 220 43.00 9, 460. 00

144 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 20, 300 1.15 23, 345. 00

145 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 4,300 1.95 8, 385. 00

146 (S) 840564 200 MM THERMOPLASTI C TRAFFI C STRI PE M 1,710 1.65 2, 821. 50
(BROKEN 3.66 M- 0.92 M

147 (S) 840571 100 MV THERMOPLASTI C TRAFFI C STRI PE M 720 . 80 576. 00
(BROKEN 5.18 M- 2.14 M

148 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 7,730 2.00 15, 460. 00

149 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 3, 560 3. 00 10, 680. 00

150 (S) 031588 LI GHTING, SI GN | LLUM NATI ON AND TRAFFI C LS LUMP SUM 25, 000. 00* 25, 000. 00
OPERATI ONS SYSTEM ( STAGE CONSTRUCTI ON)

151 (S) 860460 LI GHTI NG AND SI GN | LLUM NATI ON LS LUMP SUM 100, 000. 00* 100, 000. 00

152 (S) 861204 WEI GH STATI ON BYPASS SYSTEM LS LUMP SUM 100, 000. 00* 100, 000. 00

153 (S) 031589 TRAFFI C OPERATI ONS SYSTEM ( LOCATI ON 1) LS LUMP SUM 110, 000. 00* 110, 000. 00

154 (S) 031590 TRAFFI C OPERATI ONS SYSTEM ( LOCATI ON 2) LS LUMP SUM 70, 000. 00* 70, 000. 00

155 (S) 031591 TRAFFI C OPERATI ONS SYSTEM ( LOCATI ON 3) LS LUMP SUM 23, 000. 00* 23, 000. 00

156 (S) 031592 TRAFFI C OPERATI ONS SYSTEM ( LOCATI ON 4) LS LUMP SUM 39, 000. 00* 39, 000. 00

157 (S) 031593 TRAFFI C OPERATI ONS SYSTEM ( LOCATI ON 5) LS LUMP SUM 25, 000. 00* 25, 000. 00

158 (S) 031594 CELLULAR DI G TAL PACKET DATA W RELESS EA 6 1, 000. 00 6, 000. 00
MODEM

159 (S) 031595 CAVERA UNI T EA 2 6, 500. 00 13, 000. 00

160 (S) 031596 PAN TILT UNIT EA 2 6, 000. 00 12, 000. 00

161 (S) 031597 CAVERA CONTROL UNIT EA 2 4, 000. 00 8, 000. 00

162 (S) 031598 VI DEO ENCODER UNI T EA 2 20, 000. 00 40, 000. 00

163 (S) 031599 | NTEGRATED SERVI CES DI Gl TAL NETWORK EA 5 600. 00 3, 000. 00
TERM NAL ADAPTER

164 (S) 031600 EXTI NGUI SHABLE MESSAGE S| GN RADI O EA 1 2, 500. 00 2, 500. 00
CONTROLLER ASSEMBLY

165 (S) 031601 EXTI NGUI SHABLE MESSAGE S| GN PANELS EA 3 5, 000. 00 15, 000. 00

166 999990 MOBI LI ZATI ON LS LUMP SUM 1, 190, 000. 00* 1, 190, 000. 00

A) 12,121, 812. 10

B) 16 DAYS X 15400

A+B) 14, 585, 812. 10
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12, 000.
933, 000.
33.

5.

1, 500.
1, 500.
10, 000.
1

7.

2, 000.
2, 300.
2.

750.
360.

37, 500.
11, 000.
203, 600.
22.

20.

3.

5, 000.
22.
110.
18.
790.
650.
3.

16.

19.

50.
500.
3.

5, 000.
2.

2.

1.

90.

2, 800.

00
00
00*
00
00
00
00
00

12000.
933000.
693.
19100.
1500.
1500.
10000.
26250.
7350.
8000.
9200.
14000.
3000.
1080.
37500.
11000.
203600.
506.
68480.
5400.
17400.
20000.
411400.
51700.
133560.
2370.
2600.
1440.
2560.
12540.
123000.
1500.
7290.
5000.
37600.
30200.
10300.
1260.
11200.

SUMMARY

OF

REMA

12, 000.
612, 000.
33.

8.

3, 876.
4, 080.
5, 000.
1.

8.

1, 950.
1, 500.

714.
325.

20, 400.
18, 543.
175, 000.
22.

20.

3.

7, 000.
18.
158.
11.
500.
450.
1.

16.

25.
26.
250.
3.

2, 500.
1.

1.

1.

76.

2, 856.

00*

12000.
612000.
704.
32661.
3876.
4080.
5000.
31920.
9292.
7800.
6000.
5600.
2856.
975.
20400.
18543.
175000.
516.
70192.
5508.
17748.
28000.
345950.
74307.
86072.
1500.
1800.
600.
2680.
16830.
65239.
750.
8189.
2500.
31584.
27784.
10506.
1071.
11424.

N |

NG BI DDERS
FOURTH

Bl D AMOUNT
10, 000. 00* 10000.
760, 000. 00* 760000.
70. 00 1470.
7.00 26740.
1, 000. 00* 1000.
1, 000. 00~ 1000.
20, 000. 00* 20000.
1.00 21000.
10. 00 10500.
2, 000. 00 8000.
4, 000. 00 16000.
1.00 7000.
250. 00 1000.
300. 00 900.
25, 000. 00* 25000.
10, 000. 00~ 10000.
100, 000. 00* 100000.
22.00 506.
.75 64200.
20. 00 5400.
3.00 17400.
10, 000. 00 40000.
50. 00 935000.
200. 00 94000.
20. 00 148400.
1, 000. 00 3000.
1, 000. 00 4000.
10. 00 4800.
25. 00 4000.
25.00 16500.
25. 00 61500.
500. 00 1500.
3.00 7290.
5, 000. 00* 5000.
2.00 37600.
2.00 30200.
1.00 10300.
100. 00 1400.
4, 000. 00 16000.

Bl D245
PAGE 24
11/ 06/ 03
FI FTH
Bl D AMOUNT
25, 000. 00* 25000.
1, 275, 701. 00* 1275701.
33. 00 693.
7.10 27122.
3, 500. 00* 3500.
3, 340. 00* 3340.
31, 700. 00* 31700.
1.22 25620.
14. 40 15120.
2, 330. 00 9320.
2,565. 00 10260.
4.25 29750.
750. 00 3000.
350. 00 1050.
20, 000. 00* 20000.
11, 000. 00~ 11000.
300, 000. 00* 300000.
22.00 506.
.80 68480.
20. 00 5400.
3.00 17400.
10, 000. 00 40000.
33. 00 617100.
170. 00 79900.
14. 00 103880.
1, 050. 00 3150.
925. 00 3700.
7.10 3408.
7.00 1120.
20. 00 13200.
27.00 66420.
180. 00 540.
3.30 8019.
5, 000. 00* 5000.
1.65 31020.
1.80 27180.
1.00 10300.
90. 00 1260.
2, 800. 00 11200.
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40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77

78
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. 00*
.00
.00
.00
.00
.00
.00
.00
.00
.00

.70

.00
.00

.70

.50
.00
.00
.00
.00
.00

440000.
117600.
5000.
2185.
2240.
29100.
6000.
6120.
2750.
4800.
1050.
1000.
5670.
3750.
24000.
1540.
2030.
55000.
9805.
216000.
49220.
24800.

SUMMARY

OF

. 00*
.00
.00
.00
.47
.20
.85
.73
325.
325.
.74
765.
44.
.74
.71
55, 000.
325.

18.

119.

5, 378.

00
00

00
18

00
00
60
25
50

REMA/

451000.
73640.
5000.
29070.
4200.
44620.
6940.
6310.
2337.
5150.
975.
1625.
5994.
3825.
21206.
1628.
2151.
55000.
17225.
200880.
54855.
43028.

. 00*

.00
.00
.00
.00
.00
.00
.00

440000.
112000.
5000.
38000.
2800.
38800.
12000.
6800.
2750.
4800.
750.
1250.
4050.
1000.
21600.
2200.
1160.
40000.
5300.
162000.
55200.
8.

Bl D245
PAGE 25
11/ 06/ 03
FI FTH
Bl D AMOUNT
3.85 6006
820. 00 6560
460. 00 6440
535. 00 6955
35. 00 7700
24.00 13680
1, 115. 00 4460
7.00 62300
200. 00 36000
25.00 13750
1, 210. 00 3630
12, 000. 00~ 12000
5, 500. 00* 5500
12, 000. 00* 12000
385. 00 385
25, 000. 00* 25000
20, 000. 00* 20000.
22.00 484000.
11.00 61600.
5, 000. 00* 5000.
300. 00 28500.
295. 00 4130.
30. 00 58200.
3.40 6800.
364. 00 6188.
.83 2282.
10. 52 5049.
500. 00 1500.
1, 360. 00 6800.
.73 5913.
750. 00 3750.
43. 31 20788.
.73 1606.
3.64 2111.
55, 000. 00 55000.
400. 00 21200.
15. 00 162000.
160. 00 73600.
1, 500. 00 12000.
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79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116

117
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.00
.00
.00
.00
.00

4140000.
598000.
160.
105600.
4420.
1480.
248.
1760.
480.
25000.
82500.
239760.
6600.
27200.
68200.
6270.
78400.
87000.
11550.
4300.
6790.
25230.
21200.
155520.
38880.
25152.
16120.
9528.
1900.
300.
39600.
27520.
30240.
10920.
9905.
5244.
273000.
33600.
10560.

SUMMARY

OF

REMA/

4540200.
819000.
163.
108240.
3581.
1757.
294,
2090.
570.
64600.
84150.
244552.
6732.
39440.
70990.
11628.
77520.
86965.
7425.
9675.
12901.
21297.
25970.
189734.
17884.
25664.
16422.
9720.
2805.
459.
57200.
30032.
24886.
8685.
1548.
578.
343200.
16160.
15808.

N |

N G

| DDERS
FOURTH
AMOUNT

52. 00 4784000.
45. 00 585000.
1.00 160.
.80 105600.
40. 00 2600.
6. 00 2220.
6. 00 372.
6. 00 2640.
6. 00 720.
800. 00 80000.
800. 00 80000.
900. 00 243000.
100. 00 44000.
.70 47600.
20. 00 62000.
000. 00 19000.
400. 00 112000.
000. 00 58000.
200. 00 6600.
200. 00 8600.
100. 00 9700.
200. 00 34800.
3.00 31800.
5.00 194400.
.50 19440.
800. 00 25600.
800. 00 16000.
200. 00 9600.
200. 00 2000.
300. 00 300.
160. 00 17600.
200. 00 12800.
250. 00 7000.
350. 00 13650.
200. 00 1400.
500. 00 1200.
250. 00 390000.
25.00 40000.
50. 00 16000.

Bl D245
PAGE 26
11/ 06/ 03
FI FTH
Bl D AMOUNT
49. 00 4508000.
65. 00 845000.
1.00 160.
.83 109560.
100. 00 6500.
4.65 1720.
4. 65 288.
4.65 2046.
4. 65 558.
500. 00 50000.
240. 00 24000.
440. 00 118800.
13. 20 5808.
.37 25160.
15. 00 46500.
600. 00 11400.
950. 00 76000.
1, 825. 00 105850.
670. 00 22110.
275. 00 11825.
130. 00 12610.
120. 00 20880.
2. 40 25440.
4.78 185846.
.45 17496.
786. 00 25152.
805. 00 16100.
1,191. 00 9528.
190. 00 1900.
300. 00 300.
450. 00 49500.
485. 00 31040.
715. 00 20020.
325. 00 12675.
1, 250. 00 8750.
910. 00 2184.
250. 00 390000.
30. 00 48000.
85. 00 27200.
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118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155

156

04-0T16WU4
04- SOL-80-1
11/ 05/ 03

27, 000.
560, 000.
400, 000.
110, 000.

77, 000.

34, 000.

40, 000.

184920.
13200.
11924.

9460.
20300.
8600.
1710.
720.
15460.
10680.
27000.

560000.

400000.

110000.
77000.
34000.
40000.

SUMMARY

25, 500.
346, 800.
212, 400.
112, 200.

71, 400.

23, 460.

39, 780.

OF

REMA/

188600.
13464.
10098.

9649.
23751.
8557.
2872.
590.
15769.
10893.
25500.

346800.

212400.

112200.
71400.
23460.
39780.

NI NG BI DDERS
FOURTH

Bl D AMOUNT
400. 00 2000
800. 00 3200
700. 00 21000
3. 00 22848
10. 00 25600
50. 00 4250
30. 00 4200
30. 00 210
30. 00 540.
10. 00 1600
60. 00 8400
50. 00 19500
60. 00 7200
65. 00 150150
500. 00 9000
530. 00 7950
2,100. 00 12600
1, 800. 00 39600
550. 00 11550
1, 300. 00 1300
5, 000. 00 5000
120. 00 73200.
130. 00 119600.
600. 00 13200.
500. 00 11000.
40. 00 8800.
1.00 20300.
2.00 8600.
2.00 3420.
1.00 720.
2.00 15460.
3. 00 10680.
20, 000. 00* 20000.
400, 000. 00~ 400000.
300, 000. 00* 300000.
50, 000. 00* 50000.
50, 000. 00* 50000.
25, 000. 00* 25000.
25, 000. 00* 25000.

Bl D245
PAGE 27
11/ 06/ 03
FI FTH
Bl D AMOUNT
205. 00 1025
430. 00 1720
500. 00 15000
2.85 21705
17.00 43520
60. 00 5100
30. 00 4200
30. 00 210
30. 00 540.
35. 00 5600
58. 00 8120
48. 00 18720
62. 00 7440
69. 00 159390
238.00 4284
488. 00 7320
2,100. 00 12600
1, 800. 00 39600
550. 00 11550
1, 300. 00 1300
4,700. 00 4700
130. 00 79300.
145. 00 133400.
780. 00 17160.
450. 00 9900.
43. 00 9460.
1.15 23345.
1.95 8385.
1.65 2821.
.80 576.
2.00 15460.
3. 00 10680.
40, 000. 00* 40000.
425, 000. 00* 425000.
300, 000. 00* 300000.
95, 800. 00* 95800.
70, 000. 00* 70000.
20, 150. 00* 20150.
51, 000. 00* 51000.



04-0T16WU4 Bl D245

04- SOL-80-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 28

11/ 05/ 03 11/ 06/ 03
| TEM SECOND THI RD FOURTH FI FTH

BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT
157 36, 000. 00* 36000. 00 25, 500. 00* 25500. 00 25, 000. 00* 25000. 00 21, 150. 00* 21150. 00
158 3, 000. 00 18000. 00 1, 020. 00 6120. 00 2, 000. 00 12000. 00 2,500. 00 15000. 00
159 10, 300. 00 20600. 00 6, 630. 00 13260. 00 5, 000. 00 10000. 00 5, 750. 00 11500. 00
160 3, 500. 00 7000. 00 6, 120. 00 12240. 00 4,000. 00 8000. 00 4,500. 00 9000. 00
161 3, 500. 00 7000. 00 4,080. 00 8160. 00 4, 000. 00 8000. 00 4, 500. 00 9000. 00
162 20, 000. 00 40000. 00 20, 400. 00 40800. 00 20, 000. 00 40000. 00 28, 500. 00 57000. 00
163 1, 300. 00 6500. 00 612. 00 3060. 00 1, 000. 00 5000. 00 2, 000. 00 10000. 00
164 9, 000. 00 9000. 00 2,550. 00 2550. 00 5, 000. 00 5000. 00 7, 000. 00 7000. 00
165 10, 000. 00 30000. 00 5, 100. 00 15300. 00 5, 000. 00 15000. 00 10, 000. 00 30000. 00
166 1, 300, 000. 00~ 1300000. 00 1, 162, 000. 00* 1162000. 00 1, 380, 000. 00~ 1380000. 00 1, 430, 000. 00~ 1430000. 00
TOT A 13,173, 683. 00 A) 12, 848, 731. 07 A 13, 834, 614. 00 A) 14, 342, 383. 40
B) 138 DAYS X 15400 B) 183 DAYS X 15400 B) 190 DAYS X 15400 B) 235 DAYS X 15400

A+B) 15, 298, 883. 00 A+B) 15, 666, 931. 07 A+B) 16, 760, 614. 00 A+B) 17, 961, 383. 40



| TEM
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04-0T16WU4
04- SOL-80-1
11/ 05/ 03

12, 000.
150, 000.
33.

16.

3, 500.
5, 000.
35, 000.
1

6.

600.
730.

2.

700.
140.

20, 000.
25, 000.
100, 000.
22.

20.

3.

9, 000.
25.
200.
12.
750.
520.

16.

19.

27.
300.

3.

5, 000.
1.

1.

1.

90.

2, 800.

00*

12000.
150000.
693.
63030.
3500.
5000.
35000.
23940.
6300.
2400.
2920.
14000.
2800.
420.
20000.
25000.
100000.
506.
68480.
5400.
17400.
36000.
472175.
94000.
89040.
2250.
2080.
360.
2640.
12540.
66420.
900.
8019.
5000.
31020.
27180.
10300.
1260.
11200.

SUMMARY

OF

00*

REMA

12000.
275000.
1617.
64940.
5000.
20000.
66000.
17850.
17850.
12400.
16000.
14000.
8000.
3300.
35000.
20000.
600000.
552.
85600.
7020.
18560.
128000.
598400.
94000.
74200.
3600.
4000.
3840.
3840.
21120.
63960.
1560.
8505.
5000.
32900.
28690.
10300.
1400.
20000.

12, 000.
275, 000.
77.

17.

5, 000.
20, 000.
66, 000.

17.

3, 100.
4, 000.
2.

2, 000.
1, 100.
35, 000.
20, 000.
600, 000.
24.

1.

26.

3.

32, 000.
32.
200.
10.

1, 200.
1, 000.
8.

24.

32.

26.
520.

3.

5, 000.
1.

1.

1.

100.

5, 000.

10.

1, 200.
2, 200.
2.

750.
400.
30, 000.
16, 000.
250, 000.
30.

1.

26.

4.

15, 000.
36.
160.

6.

1, 000.
1, 200.
20.

17.

30.

25.
500.

9.

5, 000.
2.

3.

1.

75.

2, 800.

00*

12000.
400000.
735.
30560.
5000.
5000.
40000.
27300.
10500.
4800.
8800.
17500.
3000.
1200.
30000.
16000.
250000.
690.
102720.
7020.
23200.
60000.
673200.
75200.
48230.
3000.
4800.
9600.
2720.
19800.
61500.
1500.
21870.
5000.
37600.
45300.
15450.
1050.
11200.

12, 000.
400, 000.
35.

8.

5, 000.
5, 000.
40, 000.
1

Bl D245
PAGE 29
11/ 06/ 03
NI NTH
Bl D AMOUNT
25, 000. 00* 25000.
975, 000. 00* 975000.
30. 00 630.
7.70 29414.
1, 200. 00* 1200.
4,500. 00* 4500.
36, 000. 00* 36000.
1.15 24150.
9. 00 9450.
1, 200. 00 4800.
1, 500. 00 6000.
4.30 30100.
700. 00 2800.
400. 00 1200.
30, 000. 00* 30000.
18, 180. 00* 18180.
370, 000. 00* 370000.
22.00 506.
.80 68480.
20. 00 5400.
3.00 17400.
34, 000. 00 136000.
33. 00 617100.
155. 00 72850.
4.20 31164.
970. 00 2910.
450. 00 1800.
6. 50 3120.
22.50 3600.
25.00 16500.
26. 00 63960.
250. 00 750.
3.30 8019.
5, 000. 00* 5000.
1.65 31020.
1.80 27180.
1.00 10300.
75. 00 1050.
6, 800. 00 27200.



| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77

78

04-0T16WU4
04- SOL-80-1
11/ 05/ 03

. 00*

.82

.40
.00
.00
.00
.00
.00

572000.
117600.
5000.
28500.
7000.
58200.
13700.
4420.
2310.
3360.
2100.
3250.
5832.
3500.
23040.
1804.
1392.
55000.
23850.
399600.
69000.
8.

SUMMARY

OF

. 00*
.00
.00
.00
.50
.00
.00
.00
.00
.00
.70
.00
.00
.00
.40
.00
.00
.00
.00
.00

REMA/

704000.
184800.
5000.
9500.
3500.
64020.
13000.
7140.
2750.
6240.
2400.
4000.
5670.
4000.
34560.
2200.
812.
60000.
58300.
216000.
80500.
12800.

NI NG BI DDERS
El GHTH
Bl D AMOUNT

21.00 32760
1, 500. 00 12000
1, 000. 00 14000
500. 00 6500
50. 00 11000
35. 00 19950
1, 600. 00 6400
3. 00 26700
50. 00 9000
200. 00 110000
1, 000. 00 3000
20, 000. 00* 20000
12, 000. 00* 12000
10, 000. 00* 10000
750. 00 750
25, 000. 00* 25000
20, 000. 00* 20000.
22.00 484000.
16. 50 92400.
5, 000. 00* 5000.
250. 00 23750.
200. 00 2800.
22.00 42680.
3.50 7000.
350. 00 5950.
1.00 2750.
11.00 5280.
400. 00 1200.
400. 00 2000.
.75 6075.
750. 00 3750.
45. 00 21600.
.75 1650.
4.00 2320.
50, 000. 00 50000.
200. 00 10600.
46. 00 496800.
120. 00 55200.
1, 500. 00 12000.

Bl D245
PAGE 30
11/ 06/ 03
NI NTH
Bl D AMOUNT
6. 60 10296
540. 00 4320
520. 00 7280
300. 00 3900
35. 00 7700
24.00 13680
1, 600. 00 6400
11. 00 97900
250. 00 45000
50. 00 27500
1, 265. 00 3795
20, 000. 00* 20000
12, 000. 00* 12000
10, 000. 00~ 10000
850. 00 850
25, 000. 00* 25000
20, 000. 00* 20000.
24.75 544500.
8. 00 44800.
5, 000. 00~ 5000.
33. 00 3135.
190. 00 2660.
28. 00 54320.
6. 85 13700.
261. 00 4437 .
.84 2310.
9. 80 4704.
400. 00 1200.
400. 00 2000.
.72 5832.
700. 00 3500.
48. 10 23088.
.82 1804.
2.40 1392.
60, 400. 00 60400.
445. 00 23585.
44.50 480600.
168. 00 77280.
8, 740. 00 69920.



| TEM

79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116

117

04-0T16WU4
04- SOL-80-1
11/ 05/ 03

5980000.
325000.
160.
109560.
3510.
1720.
288.
2046.
558.
69500.
61200.
293760.
47080.
27200.
52700.
11400.
76000.
110200.
36300.
9890.
12610.
20880.
25440.
186624.
17496.
25152.
16100.
9600.
1900.
300.
55000.
40960.
36400.
12480.
5880.
2376.
234000.
44800.
19200.

SUMMARY

OF

REMA/

4416000.
715000.
160.
132000.
4875.
2590.
434,
3080.
840.
10000.
83000.
240300.
7040.
85000.
15500.
20900.
120000.
63800.
4290.
5590.
9700.
36540.
40280.
194400.
38880.
26240.
17000.
9600.
2500.
400.
33000.
25600.
28000.
15600.
7700.
2880.
390000.
64000.
32000.

NI NG B

| DDERS
El GHTH
AMOUNT

54. 00 4968000.
56. 00 728000.
1.00 160.
1.00 132000.
54. 00 3510.
7.00 2590.
7.00 434,
7.00 3080.
7.00 840.
500. 00 50000.
500. 00 50000.
100. 00 297000.
110. 00 48400.
.45 30600.
23.00 71300.
650. 00 12350.
300. 00 104000.
500. 00 87000.
200. 00 6600.
200. 00 8600.
120. 00 11640.
135. 00 23490.
3.75 39750.
2.50 97200.
.20 7776.
500. 00 16000.
800. 00 16000.
900. 00 7200.
280. 00 2800.
450. 00 450.
160. 00 17600.
205. 00 13120.
260. 00 7280.
350. 00 13650.
200. 00 1400.
500. 00 1200.
270. 00 421200.
38. 00 60800.
100. 00 32000.

Bl D245
PAGE 31
11/ 06/ 03
NI NTH
Bl D AMOUNT
50. 75 4669000.
58. 50 760500.
1.00 160.
.83 109560.
22.00 1430.
9. 50 3515.
9. 50 589.
9. 50 4180.
9.50 1140.
385. 00 38500.
850. 00 85000.
1, 000. 00 270000.
15. 00 6600.
.36 24480.
10. 00 31000.
1, 000. 00 19000.
1, 400. 00 112000.
1, 500. 00 87000.
800. 00 26400.
245. 00 10535.
90. 00 8730.
200. 00 34800.
3.50 37100.
4.80 186624.
.45 17496.
786. 00 25152.
805. 00 16100.
1, 195. 00 9560.
275. 00 2750.
450. 00 450.
620. 00 68200.
685. 00 43840.
1, 095. 00 30660.
330. 00 12870.
620. 00 4340.
780. 00 1872.
250. 00 390000.
40. 00 64000.
100. 00 32000.



04-0T16WU4 Bl D245

04- SOL-80-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 32

11/ 05/ 03 11/ 06/ 03
| TEM SI XTH SEVENTH El GHTH NI NTH

BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT

118 450. 00 2250. 00 500. 00 2500. 00 400. 00 2000. 00 310. 00 1550. 00
119 600. 00 2400. 00 800. 00 3200. 00 800. 00 3200. 00 520. 00 2080. 00
120 700. 00 21000. 00 500. 00 15000. 00 600. 00 18000. 00 500. 00 15000. 00
121 1.00 7616. 00 2.00 15232. 00 6. 00 45696. 00 2.00 15232. 00
122 17.00 43520. 00 11.00 28160. 00 33. 00 84480. 00 2.25 5760. 00
123 59. 00 5015. 00 60. 00 5100. 00 59. 00 5015. 00 50. 00 4250. 00
124 30. 00 4200. 00 32.00 4480. 00 30. 00 4200. 00 30. 00 4200. 00
125 30. 00 210. 00 50. 00 350. 00 30. 00 210. 00 30. 00 210. 00
126 30. 00 540. 00 50. 00 900. 00 75. 00 1350. 00 75. 00 1350. 00
127 5.00 800. 00 50. 00 8000. 00 8. 00 1280. 00 7.50 1200. 00
128 61. 00 8540. 00 160. 00 22400. 00 150. 00 21000. 00 58. 00 8120. 00
129 72.50 28275. 00 180. 00 70200. 00 175. 00 68250. 00 48. 00 18720. 00
130 65. 00 7800. 00 90. 00 10800. 00 85. 00 10200. 00 62. 00 7440. 00
131 79. 00 182490. 00 80. 00 184800. 00 75. 00 173250. 00 69. 00 159390. 00
132 380. 00 6840. 00 450. 00 8100. 00 400. 00 7200. 00 200. 00 3600. 00
133 530. 00 7950. 00 540. 00 8100. 00 750. 00 11250. 00 488. 00 7320. 00
134 2, 000. 00 12000. 00 3, 000. 00 18000. 00 2, 800. 00 16800. 00 2,100. 00 12600. 00
135 1, 600. 00 35200. 00 2,100. 00 46200. 00 2, 000. 00 44000. 00 1, 800. 00 39600. 00
136 700. 00 14700. 00 550. 00 11550. 00 500. 00 10500. 00 550. 00 11550. 00
137 1, 000. 00 1000. 00 1, 100. 00 1100. 00 1, 000. 00 1000. 00 130. 00 130. 00
138 5, 800. 00 5800. 00 4, 500. 00 4500. 00 3, 500. 00 3500. 00 3, 640. 00 3640. 00
139 139. 00 84790. 00 145. 00 88450. 00 140. 00 85400. 00 130. 00 79300. 00
140 200. 00 184000. 00 205. 00 188600. 00 145. 00 133400. 00 145. 00 133400. 00
141 300. 00 6600. 00 1, 300. 00 28600. 00 800. 00 17600. 00 822. 00 18084. 00
142 200. 00 4400. 00 525. 00 11550. 00 750. 00 16500. 00 440. 00 9680. 00
143 43. 00 9460. 00 45. 00 9900. 00 38. 00 8360. 00 43. 00 9460. 00
144 1.15 23345. 00 1.20 24360. 00 1.00 20300. 00 1.15 23345. 00
145 1.95 8385. 00 2.00 8600. 00 3. 00 12900. 00 1.95 8385. 00
146 1.65 2821. 50 1.75 2992. 50 3.00 5130. 00 1.65 2821. 50
147 .80 576. 00 .85 612. 00 1.00 720. 00 .80 576. 00
148 2.00 15460. 00 2.10 16233. 00 2.00 15460. 00 2.00 15460. 00
149 3. 00 10680. 00 3.20 11392. 00 4.00 14240. 00 3. 00 10680. 00
150 40, 000. 00* 40000. 00 26, 000. 00* 26000. 00 27, 000. 00* 27000. 00 25, 000. 00* 25000. 00
151 425, 000. 00* 425000. 00 525, 000. 00* 525000. 00 560, 000. 00* 560000. 00 520, 000. 00* 520000. 00
152 300, 000. 00* 300000. 00 400, 000. 00* 400000. 00 400, 000. 00* 400000. 00 398, 000. 00* 398000. 00
153 96, 000. 00* 96000. 00 110, 000. 00* 110000. 00 110, 000. 00* 110000. 00 110, 000. 00* 110000. 00
154 70, 000. 00* 70000. 00 70, 000. 00* 70000. 00 75, 000. 00* 75000. 00 70, 000. 00* 70000. 00
155 20, 000. 00* 20000. 00 23, 000. 00* 23000. 00 35, 000. 00* 35000. 00 23, 000. 00* 23000. 00
156 51, 000. 00* 51000. 00 37, 000. 00* 37000. 00 40, 000. 00* 40000. 00 39, 000. 00* 39000. 00



| TEM

157
158
159
160
161
162
163
164
165

166
TOT

04-0T16WU4

04- SOL-80-1
11/ 05/ 03
SI XTH
Bl D AMOUNT
23, 000. 00* 23000. 00
15, 000. 00 90000. 00
12, 000. 00 24000. 00
10, 000. 00 20000. 00
10, 000. 00 20000. 00
57, 000. 00 114000. 00
10, 000. 00 50000. 00
7, 000. 00 7000. 00
30, 000. 00 90000. 00
775, 000. 00* 775000. 00
A 14, 040, 133. 30
B) 255 DAYS X 1540

SUMMARY OF REMAI NI NG BI DDERS
SEVENTH El GHTH
BI D AMOUNT BI D AMOUNT
25, 000. 00* 25000. 00 35, 000. 00* 35000. 00
1, 000. 00 6000. 00 3, 000. 00 18000. 00
6, 500. 00 13000. 00 10, 000. 00 20000. 00
6, 000. 00 12000. 00 3, 000. 00 6000. 00
4, 000. 00 8000. 00 3, 000. 00 6000. 00
20, 000. 00 40000. 00 20, 000. 00 40000. 00
600. 00 3000. 00 1, 300. 00 6500. 00
2,500. 00 2500. 00 9, 000. 00 9000. 00
5, 000. 00 15000. 00 10, 000. 00 30000. 00
1, 204, 000. 00~ 1204000. 00 1, 256, 000. 00* 1256000. 00
A) 14, 451, 506. 50 A 14, 697, 821. 00
0 B) 270 DAYS X 15400 B) 270 DAYS X 15400
A+B) 18, 609, 506. 50 A+B) 18, 855, 821. 00

Bl D245
PAGE 33
11/ 06/ 03
NI NTH
Bl D AMOUNT
25, 000. 00* 25000. 00
1, 000. 00 6000. 00
6, 500. 00 13000. 00
6, 000. 00 12000. 00
4, 000. 00 8000. 00
20, 000. 00 40000. 00
600. 00 3000. 00
2,500. 00 2500. 00
5, 000. 00 15000. 00
1, 136, 700. 00* 1136700. 00
A) 14,792, 987. 50
B) 295 DAYS X 15400
A+B) 19, 335, 987. 50



04-0T16WU4 Bl D245

04- SOL-80-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 34
11/ 05/ 03 11/ 06/ 03
| TEM TENTH ELEVENTH
BI D AMOUNT BI D AMOUNT

1 15, 000. 00* 15000. 00 10, 000. 00* 10000. 00

2 775, 000. 00* 775000. 00 1, 800, 000. 00~ 1800000. 00

3 35. 00 735. 00 40. 00 840. 00

4 10. 00 38200. 00 5.00 19100. 00

5 5, 000. 00* 5000. 00 2, 000. 00* 2000. 00

6 5, 000. 00~ 5000. 00 10, 000. 00~ 10000. 00

7 42, 000. 00* 42000. 00 20, 000. 00* 20000. 00

8 . 96 20160. 00 1.00 21000. 00

9 10. 00 10500. 00 8. 00 8400. 00
10 1, 500. 00 6000. 00 2, 000. 00 8000. 00
11 1, 800. 00 7200. 00 2, 000. 00 8000. 00
12 2.75 19250. 00 1.00 7000. 00
13 650. 00 2600. 00 1, 000. 00 4000. 00
14 525. 00 1575. 00 200. 00 600. 00
15 20, 000. 00* 20000. 00 50, 000. 00* 50000. 00
16 18, 180. 00* 18180. 00 20, 000. 00* 20000. 00
17 550, 000. 00* 550000. 00 200, 000. 00* 200000. 00
18 22.00 506. 00 50. 00 1150. 00
19 .80 68480. 00 1.50 128400. 00
20 20. 00 5400. 00 40. 00 10800. 00
21 3.00 17400. 00 2.00 11600. 00
22 25, 000. 00 100000. 00 20, 000. 00 80000. 00
23 31. 00 579700. 00 60. 00 1122000. 00
24 155. 00 72850. 00 250. 00 117500. 00
25 15. 00 111300. 00 10. 00 74200. 00
26 750. 00 2250. 00 500. 00 1500. 00
27 450. 00 1800. 00 500. 00 2000. 00
28 12. 00 5760. 00 40. 00 19200. 00
29 17.00 2720. 00 50. 00 8000. 00
30 19. 00 12540. 00 25. 00 16500. 00
31 27.00 66420. 00 30. 00 73800. 00
32 200. 00 600. 00 500. 00 1500. 00
33 3.30 8019. 00 10. 00 24300. 00
34 5, 000. 00* 5000. 00 2, 000. 00* 2000. 00
35 1.65 31020. 00 2.00 37600. 00
36 1.80 27180. 00 3. 00 45300. 00
37 1.00 10300. 00 1.00 10300. 00
38 75. 00 1050. 00 100. 00 1400. 00
39 2, 800. 00 11200. 00 4, 000. 00 16000. 00




04-0T16WU4 Bl D245

04- SOL-80-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 35
11/ 05/ 03 11/ 06/ 03
| TEM TENTH ELEVENTH
BI D AMOUNT BI D AMOUNT

40 16. 00 24960. 00 5. 00 7800. 00
41 3, 200. 00 25600. 00 500. 00 4000. 00
42 1, 000. 00 14000. 00 500. 00 7000. 00
43 950. 00 12350. 00 500. 00 6500. 00
44 21.00 4620. 00 40. 00 8800. 00
45 22.00 12540. 00 50. 00 28500. 00
46 850. 00 3400. 00 2, 000. 00 8000. 00
47 4.00 35600. 00 4.00 35600. 00
48 200. 00 36000. 00 300. 00 54000. 00
49 50. 00 27500. 00 40. 00 22000. 00
50 800. 00 2400. 00 500. 00 1500. 00
51 12, 000. 00* 12000. 00 25, 000. 00* 25000. 00
52 5, 500. 00* 5500. 00 25, 000. 00* 25000. 00
53 12, 000. 00~ 12000. 00 25, 000. 00* 25000. 00
54 850. 00 850. 00 1, 000. 00 1000. 00
55 25, 000. 00* 25000. 00 25, 000. 00* 25000. 00
56 20, 000. 00* 20000. 00 20, 000. 00* 20000. 00
57 38. 00 836000. 00 26. 00 572000. 00
58 20. 00 112000. 00 200. 00 1120000. 00
59 5, 000. 00* 5000. 00 5, 000. 00* 5000. 00
60 300. 00 28500. 00 500. 00 47500. 00
61 225. 00 3150. 00 100. 00 1400. 00
62 22.00 42680. 00 50. 00 97000. 00
63 6.75 13500. 00 6. 00 12000. 00
64 400. 00 6800. 00 400. 00 6800. 00
65 1.00 2750. 00 1.00 2750. 00
66 10. 20 4896. 00 10. 00 4800. 00
67 3, 500. 00 10500. 00 500. 00 1500. 00
68 1, 850. 00 9250. 00 500. 00 2500. 00
69 .50 4050. 00 1.00 8100. 00
70 650. 00 3250. 00 800. 00 4000. 00
71 44. 00 21120. 00 80. 00 38400. 00
72 1.00 2200. 00 2.00 4400. 00
73 2.00 1160. 00 2.00 1160. 00
74 2,500. 00 2500. 00 80, 000. 00 80000. 00
75 100. 00 5300. 00 500. 00 26500. 00
76 26. 00 280800. 00 36. 00 388800. 00
77 160. 00 73600. 00 200. 00 92000. 00
78 5,273.00 42184. 00 2, 000. 00 16000. 00




04-0T16WU4 Bl D245

04- SOL-80-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 36
11/ 05/ 03 11/ 06/ 03
| TEM TENTH ELEVENTH
BI D AMOUNT BI D AMOUNT

79 47.50 4370000. 00 60. 00 5520000. 00
80 65. 00 845000. 00 75. 00 975000. 00
81 1.00 160. 00 700. 00 112000. 00
82 .90 118800. 00 1.00 132000. 00
83 55. 00 3575. 00 100. 00 6500. 00
84 5. 00 1850. 00 5.00 1850. 00
85 5. 00 310. 00 5. 00 310. 00
86 5. 00 2200. 00 5.00 2200. 00
87 5. 00 600. 00 5. 00 600. 00
88 250. 00 25000. 00 500. 00 50000. 00
89 850. 00 85000. 00 500. 00 50000. 00
90 900. 00 243000. 00 800. 00 216000. 00
91 15. 00 6600. 00 20. 00 8800. 00
92 .40 27200. 00 1.00 68000. 00
93 25. 00 77500. 00 30. 00 93000. 00
94 600. 00 11400. 00 500. 00 9500. 00
95 950. 00 76000. 00 1, 500. 00 120000. 00
96 1, 500. 00 87000. 00 1, 200. 00 69600. 00
97 200. 00 6600. 00 300. 00 9900. 00
98 200. 00 8600. 00 300. 00 12900. 00
99 130. 00 12610. 00 100. 00 9700. 00
100 120. 00 20880. 00 200. 00 34800. 00
101 2.40 25440. 00 2.00 21200. 00
102 5.00 194400. 00 6. 00 233280. 00
103 .45 17496. 00 2.00 77760. 00
104 786. 00 25152. 00 1, 000. 00 32000. 00
105 805. 00 16100. 00 1, 000. 00 20000. 00
106 1,191. 00 9528. 00 1, 000. 00 8000. 00
107 275.00 2750. 00 250. 00 2500. 00
108 450. 00 450. 00 300. 00 300. 00
109 500. 00 55000. 00 200. 00 22000. 00
110 1, 075. 00 68800. 00 220. 00 14080. 00
111 1, 225.00 34300. 00 300. 00 8400. 00
112 700. 00 27300. 00 400. 00 15600. 00
113 400. 00 2800. 00 220. 00 1540. 00
114 775. 00 1860. 00 330. 00 792. 00
115 200. 00 312000. 00 340. 00 530400. 00
116 41. 00 65600. 00 40. 00 64000. 00
117 125. 00 40000. 00 100. 00 32000. 00
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11/ 05/ 03 11/ 06/ 03
| TEM TENTH ELEVENTH

BI D AMOUNT BI D AMOUNT

118 75. 00 375. 00 400. 00 2000. 00
119 325. 00 1300. 00 500. 00 2000. 00
120 650. 00 19500. 00 1, 200. 00 36000. 00
121 2.25 17136. 00 10. 00 76160. 00
122 17.00 43520. 00 10. 00 25600. 00
123 60. 00 5100. 00 60. 00 5100. 00
124 30. 00 4200. 00 20. 00 2800. 00
125 30. 00 210. 00 50. 00 350. 00
126 75. 00 1350. 00 120. 00 2160. 00
127 7.50 1200. 00 20. 00 3200. 00
128 61. 00 8540. 00 100. 00 14000. 00
129 72.50 28275. 00 120. 00 46800. 00
130 65. 00 7800. 00 100. 00 12000. 00
131 79. 00 182490. 00 80. 00 184800. 00
132 380. 00 6840. 00 200. 00 3600. 00
133 530. 00 7950. 00 150. 00 2250. 00
134 2, 000. 00 12000. 00 1, 000. 00 6000. 00
135 1, 600. 00 35200. 00 1, 000. 00 22000. 00
136 700. 00 14700. 00 1, 000. 00 21000. 00
137 1, 000. 00 1000. 00 1, 000. 00 1000. 00
138 3, 640. 00 3640. 00 5, 000. 00 5000. 00
139 139. 00 84790. 00 220. 00 134200. 00
140 201. 00 184920. 00 250. 00 230000. 00
141 600. 00 13200. 00 260. 00 5720. 00
142 242.00 5324. 00 230. 00 5060. 00
143 43. 00 9460. 00 40. 00 8800. 00
144 1.15 23345. 00 1.00 20300. 00
145 1.95 8385. 00 1.00 4300. 00
146 1.65 2821. 50 1.00 1710. 00
147 .80 576. 00 1.00 720. 00
148 2.00 15460. 00 2.00 15460. 00
149 3. 00 10680. 00 4.00 14240. 00
150 25, 000. 00* 25000. 00 40, 000. 00* 40000. 00
151 520, 000. 00* 520000. 00 500, 000. 00* 500000. 00
152 398, 000. 00* 398000. 00 400, 000. 00* 400000. 00
153 11, 000. 00~ 11000. 00 100, 000. 00* 100000. 00
154 70, 000. 00* 70000. 00 80, 000. 00* 80000. 00
155 23, 000. 00* 23000. 00 20, 000. 00* 20000. 00
156 39, 000. 00* 39000. 00 50, 000. 00* 50000. 00
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157 25, 000. 00* 25000. 00 20, 000. 00* 20000. 00
158 1, 000. 00 6000. 00 3, 000. 00 18000. 00
159 6, 500. 00 13000. 00 6, 000. 00 12000. 00
160 6, 000. 00 12000. 00 5, 000. 00 10000. 00
161 4, 000. 00 8000. 00 5, 000. 00 10000. 00
162 20, 000. 00 40000. 00 30, 000. 00 60000. 00
163 600. 00 3000. 00 2, 000. 00 10000. 00
164 2,500. 00 2500. 00 10, 000. 00 10000. 00
165 5, 000. 00 15000. 00 10, 000. 00 30000. 00
166 1, 612, 500. 00* 1612500. 00 1, 950, 000. 00~ 1950000. 00
TOT A 14, 976, 553. 50 A) 19, 652, 142. 00
B) 300 DAYS X 15400 B) 264 DAYS X 15400



